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ESTIMATE RUN 11/06/2002

ESTIMATE SUMMARY 08:38:48

CONTID: C11994         ESTIMATE NO: 0010 PROG 1991

PCN: 11994-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX AVE., I-70 W TO I-70 E PERCENT TIME:

PROJECT NO: STE C010-043                  

COLFAX AVE: I-70 W TO I-70 E

NAME OF ROAD: SH 40 (COLFAX AVENUE)

PROJECT COUNTIES: DENVER

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 11/06/2002 DATE TIME STARTED 06/26/2000

5750 W. AIRPORT ROAD DATE LET 10/07/1999 DATE WORK BEGAN 06/26/2000

 DATE AWARDED 10/13/1999 DATE TIME STOPPED 08/13/2002

 DATE CONTRACT EXECUTED 10/13/1999 DATE ACCEPTED 08/13/2002

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 06/26/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,214,875.98 PARTICIPATING $ $ 34,497.50

AWARD PROJECT AMT: 452,482.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.62

WORK DAYS

WORK DAYS

95.05%

60,081.83

34,497.50

34,497.50

34,497.50

$

$

$

$

1,154,794.15

0.00

1,154,794.15

0.00

1,154,794.15

-6,787.23

6,787.23

1,154,794.15

0.00

AMOUNT DUE 1,154,794.15 34,497.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,497.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

ADAMS, REGION 6

129.5 TIME ALLOW: 130

ORIG TIME ALLOW: 40
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 252.300

0.000

202-00200  
 

252.300

SY  

5.00000 1,261.50252.300

0.00

0010 REMOVAL OF CURB AND GUTTER 536.000

0.000

202-00203  
 

536.000

LF  

5.00000 2,680.00536.000

0.00

0015 REMOVAL OF ASPHALT MAT 323.000

0.000

202-00220  
 

323.000

SY  

25.00000 8,075.00323.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 1,669.000

0.000

202-00250  
 

1,669.000

SF  

1.50000 2,503.501,669.000

0.00

0025 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0030 *POTHOLING 40.000

0.000

203-01597  
 

40.000

HOUR

150.00000 6,000.0040.000

0.00

0035 RESET SIGN PANEL 12.000

0.000

210-00815  
 

12.000

EACH

50.00000 600.0012.000

0.00

0040 *RESET TRAFFIC SIGNAL CONTROLLER 2.000

0.000

210-00845  
 

2.000

EACH

450.00000 900.002.000

0.00

0045 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0050 *RESET FIRE PREEMPTION UNIT 9.000

0.000

210-00867  
 

9.000

EACH

465.00000 4,185.009.000

0.00

0055 *MONITORING TECHNICIAN 17.000

0.000

250-00050  
 

17.000

HOUR

60.00000 1,020.0017.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 120.500

0.000

412-01020  
 

121.000

SY  

100.00000 12,050.00120.500

0.00

0065 FENCE (TEMPORARY) 200.000

0.000

607-11580  
 

200.000

LF  

2.50000 500.00200.000

0.00

0070 CONCRETE SIDEWALK 236.000

0.000

608-00000  
 

236.000

SY  

29.00000 6,844.00236.000

0.00

0075 CONCRETE CURB RAMP 108.000

0.000

608-00010  
 

108.000

SY  

27.00000 2,916.00108.000

0.00

0080 CURB AND GUTTER TYPE 2 (SECTION I-B) 304.000

0.000

609-21010  
 

304.000

LF  

12.00000 3,648.00304.000

0.00

0085 CURB AND GUTTER TYPE 2 (SECTION II-B) 398.000

0.000

609-21020  
 

398.000

LF  

15.00000 5,970.00398.000

0.00

0090 *CURB TYPE 4 (SECTION B) (KEY-WAY) 349.000

0.000

609-40031  
 

349.000

LF  

18.00000 6,282.00349.000

0.00

0095 MEDIAN COVER MATERIAL (CONCRETE) 4,240.000

0.000

610-00030  
 

4,240.000

SF  

8.00000 33,920.004,240.000

0.00

0100 DELINEATOR (FLEXIBLE) (TYPE III) 1.000

0.000

612-00043  
 

1.000

EACH

36.00000 36.001.000

0.00

0105 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 311.000

0.000

613-01200  
 

311.000

LF  

12.50000 3,887.50311.000

0.00

0110 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 472.000

0.000

613-01300  
 

497.000

LF  

13.00000 6,136.00472.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LIGHT STANDARD STEEL (35 FOOT) 2.000

0.000

613-32350  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0120 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0125 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000

0.000

613-70250  
 

6.000

EACH

2,000.00000 12,000.006.000

0.00

0130 SIGN PANEL (CLASS I) 26.000

0.000

614-00011  
 

26.000

SF  

25.00000 650.0026.000

0.00

0135 STEEL SIGN POST (2X2 INCH TUBING) 36.000

0.000

614-00216  
 

36.000

LF  

11.00000 396.0036.000

0.00

0140 *PEDESTRIAN SIGNAL FACE (16) 24.000

0.000

614-70117  
 

24.000

EACH

425.00000 10,200.0024.000

0.00

0140 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0140 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 *TRAFFIC SIGNAL FACE (8-8-8) 5.000

0.000

614-70324  
 

5.000

EACH

450.00000 2,250.005.000

0.00

0150 *TRAFFIC SIGNAL FACE (12-12-12) 30.000

0.000

614-70336  
 

35.000

EACH

600.00000 18,000.0030.000

0.00

0155 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000

0.000

614-70560  
 

8.000

EACH

800.00000 6,400.008.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

11,000.00000 22,000.002.000

0.00

0165 *PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

16.000

EACH

275.00000 2,200.008.000

0.00

0165 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0165 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000

0.000

614-81010  
 

5.000

EACH

11,500.00000 57,500.005.000

0.00

0175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000

0.000

614-81020  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0180 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 4.000

0.000

614-82010  
 

4.000

EACH

11,500.00000 46,000.004.000

0.00

0185 *MOBILIZATION 0.546

0.454

626-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

31,780.00

0190 *THERMOPLASTIC PAVEMENT MARKING 952.000

0.000

627-00002  
 

952.000

SF  

5.50000 5,236.00952.000

0.00

0195 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

0.000

627-30310  
 

0.000

SF  

8.00000 0.000.000

0.00

0200 FLAGGING 3,396.000

0.000

630-00000  
 

3,514.000

HOUR

29.00000 98,484.003,396.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 TRAFFIC CONTROL SUPERVISOR 129.000

0.000

630-00002  
 

141.000

DAY 

350.00000 45,150.00129.000

0.00

0210 UNIFORMED TRAFFIC CONTROL 128.000

0.000

630-00003  
 

128.000

HOUR

40.00000 5,120.00128.000

0.00

0215 TRAFFIC CONTROL INSPECTION 148.000

0.000

630-00007  
 

219.000

DAY 

115.00000 17,020.00148.000

0.00

0220 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.600

1.400

630-80335  
 

14.000

EACH

240.00000 3,360.0014.000

336.00

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.500

3.500

630-80341  
 

35.000

EACH

55.00000 1,925.0035.000

192.50

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.500

1.500

630-80342  
 

15.000

EACH

180.00000 2,700.0015.000

270.00

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

210.00000 840.004.000

84.00

0240 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

3.600

0.400

630-80357  
 

4.000

EACH

2,000.00000 8,000.004.000

800.00

0245 DRUM CHANNELIZING DEVICE 121.500

13.500

630-80360  
 

135.000

EACH

60.00000 8,100.00135.000

810.00

0250 TRAFFIC CONE 112.500

12.500

630-80380  
 

125.000

EACH

18.00000 2,250.00125.000

225.00

0255 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,709.000

0.000

700-70589  
 

1,709.000

F A 

1.00000 1,709.001,709.000

0.00

0280 LOOP DETECT WIRE MCR LINE 1 1,039.000

0.000

614-72875  
 

1,039.000

LF  

11.50000 11,948.501,039.000

0.00

0285 CONST SURVEYING (HOUR) MCR LINE 2 22.000

0.000

625-00001  
 

22.000

HOUR

70.00000 1,540.0022.000

0.00

0290 F/A INSTALL MCR LINE 3    RELATED TO SIGNAL INSTALL. 99,013.030

0.000

700-70110  
 

99,013.030

F A 

1.00000 99,013.0399,013.030

0.00

0295 CONC PVMT (6 IN) (FAST TRACK) MCR LINE 4 42.000

0.000

412-00605  
 

42.000

SY  

75.00000 3,150.0042.000

0.00

0300 REM WALL CMO 2 342.000

0.000

202-00155  
 

342.000

LF  

18.00000 6,156.00342.000

0.00

0305 REM SIDEWALK CMO 2 912.400

0.000

202-00200  
 

912.400

SY  

20.00000 18,248.00912.400

0.00

0310 REM ASPHALT MAT CMO 2 2,494.600

0.000

202-00220  
 

2,495.000

SY  

38.00000 94,794.802,494.600

0.00

0315 REM GROUND SIGN CMO 2 1.000

0.000

202-00810  
 

1.000

EACH

98.00000 98.001.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 REM CONC FOOTING CMO 2 0.000

0.000

202-00900  
 

1.000

EACH

950.00000 0.000.000

0.00

0325 ADDED ITEM (EACH)/ CMO 2 REMOVE BOLLARDS 24.000

0.000

900-00007  
 

24.000

EACH

115.00000 2,760.0024.000

0.00

0330 POTHOLING CMO 2 0.000

0.000

203-01597  
 

0.000

HOUR

200.00000 0.000.000

0.00

0335 RES LUMINAIRE CMO 2 0.000

0.000

210-00760  
 

11,995.200

EACH

1.00000 0.000.000

0.00

0340 RES SIGN PANEL CMO 2 2.000

0.000

210-00815  
 

2.000

EACH

65.00000 130.002.000

0.00

0345 ADDED ITEM (EACH)/ CMO 2 MODIFY WOOD DECK 1.000

0.000

900-00007  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0350 ADJ MANHOLE CMO 2 0.000

0.000

210-04010  
 

0.000

EACH

550.00000 0.000.000

0.00

0355 ADJ VALVE BOX CMO 2 8.000

0.000

210-04050  
 

8.000

EACH

300.00000 2,400.008.000

0.00

0360 HBP (PATCHING) (ASPH) CMO 2 280.880

0.000

403-00720  
 

280.880

TON 

100.00000 28,088.00280.880

0.00

0365 CONC CL B (WALL) CMO 2 6.000

0.000

601-01050  
 

6.000

CY  

750.00000 4,500.006.000

0.00

0370 CONC SIDEWALK CMO 2 1,613.700

0.000

608-00000  
 

1,614.000

SY  

50.00000 80,685.001,613.700

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 CONC CURB RAMP CMO 2 30.200

0.000

608-00010  
 

30.200

SY  

95.00000 2,869.0030.200

0.00

0380 BRICK PAVERS CMO 2 3,421.000

0.000

608-00050  
 

3,421.000

SF  

26.75000 91,511.753,421.000

0.00

0390 STEEL SIGN POST (2 IN RD) CMO 2 0.000

0.000

614-01502  
 

0.000

LF  

12.00000 0.000.000

0.00

0395 ADDED ITEM (LUMP SUM)/ CMO 2 UNCLASSIFIED EXCAVATION 1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0400 ADDED ITEM (FOOT)/ CMO 2 CONCRETE CLASS B (WALL) 
(SPECIAL)

124.000

0.000

900-00012  
 

124.000

LF  

175.00000 21,700.00124.000

0.00

0405 ADDED ITEM (EACH)/ CMO 2 BOLLARDS (STEEL POSTS) 18.000

0.000

900-00007  
 

18.000

EACH

309.00000 5,562.0018.000

0.00

0410 REM CONC PAVEMENT 120.000

0.000

202-00210  
 

120.000

SY  

50.00000 6,000.00120.000

0.00

0415 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (10") 1,008.670

0.000

900-00022  
 

1,009.000

SY  

85.00000 85,736.951,008.670

0.00

0420 ADDED ITEM (DOLLAR)/ STU -33,011.380

0.000

900-00006  
 

0.000

DOL 

1.00000 -33,011.38-33,011.380

0.00

0425 ADDED ITEM (EACH)/ REM  BOLLARDS CMO # 2 14.000

0.000

900-00007  
 

14.000

EACH

115.00000 1,610.0014.000

0.00

0430 ADDED ITEM (FOOT)/ MODULAR WALLS CMO # 2. 100.000

0.000

900-00012  
 

100.000

LF  

100.00000 10,000.00100.000

0.00
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PCN: 11994-BID    ESTIMATE RUN 11/06/2002

PROJECT: STE C010-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 RES LUMINAIRE RESET LUMINAIRE CMO # 2 1.000

0.000

210-00760  
 

0.000

EACH

10,000.00000 10,000.001.000

0.00

0440 ADDED ITEM (LUMP SUM)/ REMOVE/RESET ROCK PLANTER 0.000

0.000

900-00014  
 

1.000

L S 

410.00000 0.000.000

0.00

0445 RES LUMINAIRE RESET LUMINAIRE 0.000

0.000

210-00760  
 

1.000

EACH

295.00000 0.000.000

0.00

0450 ADDED ITEM (LUMP SUM)/ CMO #2,  ADDITIONAL  
MOBILIZATION

0.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 0.000.000

0.00

CAT 1,154,394.1534,497.501,214,475.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 *SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

400.00000 400.001.000

0.00

CAT 400.000.00400.00CURRENT AMT0400 $ $ $

$ 1,154,794.1534,497.50$1,214,875.98$CURRENT AMTPROJECT TOTAL


